
Mill Creek Trunk Sewer to Nolensville 
Metro Project No. 98-SG-13 
Metro Contract No. 15069 

Meeting Minutes 6/25/03 
Bi-Weekly # 6 

 
Attendees 
 
Larry Davis, MWS 
Robert Phillips, MWS 
John Evans, WLH 
Chad Justice, WLH 
 
 
JOB  PROGRESS  TO  DATE  : as of 6-24-03  
 
 114 days  completed on a  280  day  project  47 % of  total  days  completed. 
 ( There are 3 rain Days for April and 9 for May and 1 for June thus far.  Total Rain 
Days thus far stand at 13 days.Totals will be figured at the end of each month.)  
 
Hailey has installed 2429’ of 21” Ribbed PVC.  
Hailey has installed 133 of 15’’ Ribbed PVC 
Hailey has installed the bore at Nolensville road 
Hailey has installed 10 - 48” Manholes and 33’ of Additional Sidewall. 
Hailey has installed 1 – 15x6” Tees and 1 – Cleanout  Assemblies. 
Hailey has installed 8 – 21x6” Tees and 8 – Cleanout  Assemblies. 
 
Hailey has installed 85’ of  6” PVC for services.  
 
Substantial completion date is November 6, 2003. ( 250 days ) 
Completion date is December 6, 2003 ( 280 days ) 
Penalty of  $1000.00 a day for project not being completed on time. 
 

 
1. W. L. Hailey is currently inspecting silt fence on a daily basis. 

2. Larry Davis requested that all request for weekend work be in by Thursday before 
the weekend of the request. 

 
3. The bore at Sunset Rd is complete. 

 
4. The bore at Nolensville Rd at the end of the job is complete. 

 
5. W. L. Hailey needs to call PBS&J upon the completion of blasting of the creek 

crossings so they can search for injured crayfish. 
 



6. Crossing # 12 has been completed. 
 

7. Crossing # 13 will begin this week. 
 

8. The next Bi-weekly meeting will be July 9th at W.L. Hailey’s Lebanon Rd office                
at 9:00 am. 

 
 
Please notify the writer of any errors or omissions at Larry.Davis@Nashville.com. 
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